

PUBLIC NOTICE
CITY OF BROOKSHIRE
TEXAS COMMUNITY DEVELOPMENT BLOCK GRANT-DISASTER RECOVERY (CDBG-DR)
GENERAL LAND OFFICE HURRICANE HARVEY DISASTER RECOVERY PROGRAM

The City of Brookshire will submit a contract amendment modifying the following activities from their 20-065-038-C119 Texas General Land Office Grant:

The proposed changes are as follows:

Project Type	Location	Summary of Change	Change In Total Project Budget
Flood & Drainage Facilities	Lakeside Drive – Site 10	Terminate project due to lack of City access to project location.	(\$20,000.00)
Flood & Drainage Facilities	Gassner Road – Site 11	Terminate project due to lack of City access to project location.	(\$58,000.00)
Flood & Drainage Facilities	Gassner Road – Site 12	Terminate project due to lack of City access to project location.	(\$22,000.00)
Flood & Drainage Facilities	South Street – Site 5	Addition of one wingwall on opposite side of intersection.	\$25,000.00
		Total:	(\$75,000.00)

The benefit type for this project was and remains city-wide (population: 4,785).

Unused funds will be de-obligated by the Texas General Land Office.

The full change request and full project budget information will be available for review on and after 2/10/2023 at the City Hall at 4029 5th St, Brookshire, TX 77423 during regular business hours for fifteen days.